

# Revised RFP timelines from the 3/25 SEBC Meeting

Milestones	Original Schedule FSA, Pre-Tax Commuter, COBRA	Revised - 5/6/24 FSA, Pre-Tax Commuter, COBRA	Original Schedule EAP	Revised - 5/6/24 EAP	Original Schedule Group Accident and Critical Illness Supplemental Insurance	Revised - 5/6/24 Group Accident and Critical Illness Supplemental Insurance
RFP Released	Tues, 5/21/24	Mon, 7/8/24	Tues, 5/28/24	Mon, 7/15/24	Tues, 5/28/24	Mon, 7/15/24
Intent to Bid Deadline	Tues, 6/4/24	Mon, 7/22/24	Tues, 6/11/24	Mon, 7/29/24	Tues, 6/11/24	Mon, 7/29/24
Mandatory Pre-Bid Meeting (Teams Meeting)	Thu, 6/6/24	Wed, 7/24/24	Thu, 6/13/24	Wed, 7/31/24	Thu, 6/13/24	Wed, 7/31/24
Questions due to SBO from Confirmed Bidders	Fri, 6/7/24	Fri, 7/26/24	Fri, 6/14/24	Fri, 8/2/24	Fri, 6/14/24	Fri, 8/2/24
Responses to Questions to Confirmed Bidders	Fri, 6/14/24	Fri, 8/2/24	Fri, 6/21/24	Fri, 8/9/24	Fri, 6/21/24	Fri, 8/9/24
Deadline for Bids	Tues, 6/25/24	Thu, 8/15/24	Tues, 7/2/24	Thu, 8/22/24	Tues, 7/2/24	Thu, 8/22/24
Notification of Finalists - Invitation to Interview	Tues, 7/23/24	Tues, 9/10/24	Tues, 7/30/24	Tues, 9/17/24	Tues, 7/30/24	Tues, 9/17/24
1 <sup>st</sup> PRC Meeting: PRC 101; WTW Summary; Finalist Interviews	Wed, 8/7/24	Wed, 10/2/24	Mon, 8/12/24	Wed, 10/9/24	Tues, 8/13/24	Thu, 10/10/24
2 <sup>nd</sup> PRC Meeting: Discussion, follow-ups from interviews, BAFO offer review	Wed, 8/21/24	Wed, 10/16/24	Tues, 8/27/24	Wed, 10/23/24	Tues, 8/27/24	Wed, 10/23/24
3 <sup>rd</sup> PRC Meeting: final scoring and recommendations	Wed, 8/28/24	Wed, 10/30/24	Tues, 9/10/24	Wed, 11/6/24	Tues, 9/10/24	Wed, 11/6/24
Presentation to SEBC/Award Recommendation	Mon, 9/23/24	Mon, 11/25/24	Mon, 9/23/24	Mon, 11/25/24	Mon, 9/23/24	Mon, 11/25/24
Contract Award (SEBC Vote)	Tues, 9/24/24	Fri, 12/20/24	Tues, 9/24/24	Fri, 12/20/24	Tues, 9/24/24	Fri, 12/20/24
Contract Effective Date	Tues, 7/1/25	Tues, 7/1/25	Tues, 7/1/25	Tues, 7/1/25	Tues, 7/1/25	Tues, 7/1/25